
Complete FS

Task Subtask Lead
Duration
(days) Start End Start End Start End

Section 1 Introduction 1/14/2014 6/1/2014 6/2/2014 6/16/2014 6/20/2014 7/21/2014 Off Schedule - held up by finalization of RI Section 5
Purpose & Organization Does not affect overall schedule
Site History
Nature & Extent of Contamination
Contaminant Fate & Xport
Baseline Risk Assessment

Section 2 Identification & Screening of Technologies 6/2/2014 7/3/2014 7/7/2014 7/18/2014 7/21/2014 8/20/2014 Off Schedule - held up by lingering issues
Introduction Does not affect overall schedule
RAOs/PRGs
General Response Actions
ID & Screen Technologies

Appendix A Derrivation of RBTs 5/12/2014 5/30/2014 6/2/2014 6/13/2014
Section 3 Development & Screening of Alternatives 7/16/2014 8/15/2014 8/18/2014 9/5/2014 9/8/2014 10/8/2014 On Schedule

CDF Performance Standards
Section 4 Detailed Analysis of Alternatives 12/1/2014 1/16/2015 1/19/2015 2/13/2015 2/16/2015 3/18/2015 On Schedule

Alternative Definition
Individual Analysis of Alternatives
Comparative Analysis Presentation

References

Executive Summary 1/19/2015 2/2/2015 2/2/2015 3/4/2015
EPA Letter Directing incorporation of comments 1 3/5/2015 3/5/2015
Dispute Clock 30 3/5/2015 4/4/2015
Anchor Finalize Document (Electronic Version) 25 3/5/2015 3/30/2015
Final LWG Approval 9 3/30/2015 4/8/2015
EPA Review 30 4/9/2015 5/9/2015
LWG Finalize (Full Production Version) 30 5/9/2015 6/8/2015
EPA Final Approval 30 6/9/2015 7/9/2015
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		Task		Subtask		Lead		Duration
(days)		Start		End		Start		End		Start		End



		Section 1		Introduction						1/14/14		6/1/14		6/2/14		6/16/14		6/20/14		7/21/14				Off Schedule - held up by finalization of RI Section 5

				Purpose & Organization																				Does not affect overall schedule

				Site History

				Nature & Extent of Contamination

				Contaminant Fate & Xport

				Baseline Risk Assessment

		Section 2		Identification & Screening of Technologies						6/2/14		7/3/14		7/7/14		7/18/14		7/21/14		8/20/14				Off Schedule - held up by lingering issues

				Introduction																				Does not affect overall schedule

				RAOs/PRGs

				General Response Actions

				ID & Screen Technologies

		Appendix A		Derrivation of RBTs						5/12/14		5/30/14		6/2/14		6/13/14

		Section 3		Development & Screening of Alternatives						7/16/14		8/15/14		8/18/14		9/5/14		9/8/14		10/8/14				On Schedule

				CDF Performance Standards

		Section 4		Detailed Analysis of Alternatives						12/1/14		1/16/15		1/19/15		2/13/15		2/16/15		3/18/15				On Schedule

				Alternative Definition

				Individual Analysis of Alternatives

				Comparative Analysis Presentation

		References



		Executive Summary								1/19/15		2/2/15						2/2/15		3/4/15

		EPA Letter Directing incorporation of comments						1		3/5/15		3/5/15

		Dispute Clock						30		3/5/15		4/4/15

		Anchor Finalize Document (Electronic Version)						25		3/5/15		3/30/15

		Final LWG Approval						9		3/30/15		4/8/15

		EPA Review						30		4/9/15		5/9/15

		LWG Finalize (Full Production Version)						30		5/9/15		6/8/15

		EPA Final Approval						30		6/9/15		7/9/15
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